	®	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso
1		Planeación	2 days	4/09/23 08:00 AM	5/09/23 05:00 PM		
2		Pruebas comunicación bas	2 days	6/09/23 08:00 AM	7/09/23 05:00 PM		
3		Pantalla "Sobre el cliente"	1 day	8/09/23 08:00 AM	8/09/23 05:00 PM		
4		Prueba "Sobre el cliente"	2 days	11/09/23 08:00 AM	12/09/23 05:00 PM		
5		Pantalla "Tipo Dispositivo"	3 days	13/09/23 08:00 AM	15/09/23 05:00 PM		
6		Prueba "Tipo Dispositivo"	2 days	18/09/23 08:00 AM	19/09/23 05:00 PM		
7		Firma acuerdo y Prueba	3 days	20/09/23 08:00 AM	22/09/23 05:00 PM		
8		Prueba final en conjunto	5 days	25/09/23 08:00 AM	29/09/23 05:00 PM		

